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Washington State

Department of Transportation

Field Note Record

Contract No.

Station

Mile/Line:

C/S

C9616 Project Limits MP 121.96 - MP 137.20 / I-90
Staked by Date Work Started Date Work Completed Date
N/A 6/1/2021 6/29/2021
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 6/30/21
6/30/2021 6/30/2021
REMOVING MISCELLANEOUS TRAFFIC ITEMS
BID ITEM #4
UNIT: L.S.

ALL OF THE EXISTING FLEXIBLE GUIDE POSTS WERE REMOVED, PER CONTRACT REQUIREMENTS.

]

9616 - Lump Sum
Breakdowns.xIsx
Microsoft Excel
Worksheet

27.2 KB

DOT Form IP 422-635ER EF

Revised

4/2009

GROUP 1
$4,300.00 x 13.5% = $582.42
OKAY TO PAY: $582.42
GROUP 2
$4,300.00 x 86.5% = $3,717.58
OKAY TO PAY: $3,717.58
*** SEE ATTACHED LUMP SUM BREAKDOWN
Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0004 REMOVING 6/30/2021 |L.S. |582.42 33 EK 07/06/21 | DAL | 07/08/21 |[ 3
MISCELLANEOUS TRAFFIC
ITEM
0004 REMOVING 6/30/2021 |L.S. |3,717.58 |34 EK 07/06/21 | DAL | 07/08/21 |[ 3
MISCELLANEOUS TRAFFIC
ITEM
Attachments



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #
$4,300.00 100.0% $4,300.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00



Total % Total Paid
Complete to Date
100.0% $4,300.00
Total % Total Paid
Complete to Date
100.0% $4,300.00
Total % Total Paid
Complete to Date
100.0% $4,300.00



Item 29 - Project Temporary Traffic Control

Amount

$442,000.00
%
Amount Days Complete
$442,000.00 12 21.82%
%
Amount Days Complete
$442,000.00 22 40.00%
%
Amount Days Complete
$442,000.00 29 52.73%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%



Working Days

Amount Due

55 $8,036.36
Total % Total Paid
Amount Due Est. # Complete to Date
$96,436.36 1 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$176,800.00 2 61.82% $273,236.36
Total % Total Paid
Amount Due Est. # Complete to Date
$233,054.55 114.55% $506,290.91
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 114.55% $506,290.91
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 114.55% $506,290.91



Iltem 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #
$1,000.00 50.0% $500.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



